

VITOUR

Provisional Planning 01.07.2005 - 31.12.2007 (30 months)

	07.05	08.05	09.05	10.05	11.05	12.05	01.06	02.06	03.06	04.06	05.06	06.06	07.06	08.06	09.06	10.06	11.06	12.06	01.07	02.07	03.07	04.07	05.07	06.07	07.07	08.07	09.07	10.07	11.07	12.07								
Component n° 1 : Coordination and management																																						
Steering Committee	[Orange bar]																																					
Meetings for project management			2js						2js			2js							2js							2js												
Semestrial reports INTERREG																																						
Charter + action plan																																						
Component n°2 : Joint database establishment																																						
Local territorial analysis	[Orange bar]																																					
Tourism demand analysis																																						
Joint database establishment																																						
Component n° 3 - Interregional workshops for experiences exchanges																																						
Workshop 1 : Landscape management																																						
Workshop 1.1 : landscapes conservation and landscape modernisation																																						
Workshop 1.2 : Awareness of the actors																																						
Workshop 2 - Innovating tourism offers																																						
Workshop 2.1 : Infrastructure of reception and definition of cultural routes																																						
Workshop 2.2: Touristic operators networking																																						
Component n° 4 - Dissemination of results																																						
Communication study																																						
Meetings of the communication working group (plan and tools of communication)																																						
1st international conference																																						
Final Interreg conference																																						
Venue of meetings	PT			GE			FR1			IT			FR2			FR2			HU			AU																

Color code

[Orange]	technical actions of the network	[Yellow]	Interreg meetings	[Cyan]	studies/analysis	[Green]	workshops preparation
[Light Green]	interrégional workshops	[Brown]	conferences	[Magenta]	communication meetins		